

Team Name: sdmay21-44

Team Members: Megan Bailey, Alexis Cordts, Lucas Knoll, Veronica Torres, Andrew Swenson, Timothy Ngo

Report Period: Sept 28 - Oct 11

Summary of Progress in this Period

- Set up server with ETG
- Got the backend running
- Created UI for login
- Scheduled meeting with compliance department representative for client
- Created UI for landing page (schedule view/dashboard)

Pending Issues

We haven't gotten official approval from the client that a web application is acceptable. We're hoping to get an answer during our compliance meeting.

Plans for Upcoming Reporting Period

- Have a meeting with the compliance representative to ensure a web application is feasible for the client
 - Demo login for client
-