

Report Period: Aug 31-Sept 13

Summary of Progress in this Period

- Had initial meeting with client
 - Demo of legacy application
 - Collected requirements
 - Discussed team roles
 - Determined requirements for MVP
 - Chose a platform
 - Chose a tech stack
 - Completed chapter 1 of the Design Document
 - Discussed chapter 1 of the Design Document to the client
-

Pending Issues

We're waiting on the client to let us know what their deployment process would look like for a web application.

We're waiting on the client to consult their legal department and get the IPs and NDAs back to us.

We're waiting on the client to consult their compliance team to approve our tech stack & platform.

Plans for Upcoming Reporting Period

Complete chapter 2 of Design Document
Begin chapter 3 of the Design Document
Complete Reflection 2
Create a repository in Github for the project
