

## Senior Design Bi-Weekly Status Report; Fall 2020

---

Team Name: sdmay21-44

Team Members: Megan Bailey, Alexis Cordts, Lucas Knoll, Veronica Torres, Andrew Swenson, Timothy Ngo

Report Period: Sept 14 - 27

### Summary of Progress in this Period

- Chapter 2 of the design document
  - Gantt chart created
  - GitHub repo created
  - Initial code in the repo (config files, test controllers created)
  - Project plan approved from client
  - UI guidelines received from client
  - Received feedback on Design Document Chapter 1 & 2 from our TA
- 

### Pending Issues

The client has a meeting set up 9/29 to get final approval that they will be able to deploy our application to their server.

We're waiting on the client to let us know what patient information would be helpful to store in the patient profile.

---

### Plans for Upcoming Reporting Period

We will begin coding towards the first deliverable (the login functionality and UI).

We will begin working on Chapter 3 of the design document.

Edit the Design Document Chapters 1 & 2 based on our TA's feedback.

---